

Shir Hadash Customer Focus Study



*Inspiring Meaningful and
Contemporary Jewish Living*

Outline

- Current State
 - Objectives
 - Benefits
 - Program Charter
 - Program Roadmap
 - Program Governance
 - Staffing Plan
 - Funding Plan
-

- Project 1 Overview

Current State

- Shir Hadash is located in one of the most densely populated Jewish areas in the nation, yet it continues to struggle with attracting new members.
- Membership retention continues to plague the organization (especially with families who bar/bat mitzvah their children).
- The value proposition for products & services is not clear.
- Reconstructionist congregations are based on participation, but most of the volunteers come from the same individuals.
- The current economic downturn has put increased pressure on our budget and revenue opportunities.
- We are not able to pursue a building due to our limited financial capabilities.


Objectives

- Leverage a disciplined approach for understanding what customers (member, prior members, and non-members) want from a Reconstructionist Congregation.
- Build a repeatable process for SH to measure how well their products & service address the desired customer outcomes.
- Rationalize the existing products & services to assess how well SH is addressing the value needs of customers today.
- Provide a discipline for SH leadership to identify and prioritize future opportunities to build loyalty with existing members and attract new members.
- Introduce a set of tools for SH leadership to create the right products & services to address the future opportunities.

Scope

- The president & board of directors approved the following 3 areas to be studied:
 - Religious Services
 - Friday night services
 - High Holiday services
 - Bar/Bat Mitzvah services
 - Community Services
 - Membership outreach
 - Membership inreach
 - Educational Services
 - Religious School
 - Continuing education for post mitzvah
 - Continuing education for adults

Approach



Benefits

- Improve the value delivered by SH for:
 - Religious Services
 - Community Services
 - Education Services
- Provide SH with a disciplined and repeatable process for measuring the value of their services (w/in the above scope) going forward.
- Leverage available resources in a more efficient manner to build a loyalty program for improving membership retention and attracting prior members and new members.
- Establish a pipeline of opportunities to engage SH leaders and members to create new ideas used to deliver new products & services in the future.

**The Value Enablement
Group LLC**
A Global Strategic Firm

Project Overview

Program Charter

Program Charter			
Developing New Products & Services to drive membership for SH			
Project Number	SH - 001	Charter Date	August 21 st , 2009
Program Sponsor	SH Board of Directors	Program Director	Jeff Walkk
Program Scope	<i>Design and implement a customer focus framework for capturing and modeling metrics used to model the outcomes for customers and a set of metrics for which to benchmark the products & services delivered by EA practitioners.\</i>		
Objectives	▪ Implement a customer focus methodology ▪ Create a reference model for identifying customer outcomes and metrics for measuring value ▪ Define a complete list of jobs performed by members ▪ Create a repository of customer outcomes & value metrics ▪ Develop a process to prioritize and align the outcomes & metrics with GAPS in products & services ▪ Develop a licensing program to promote the usage of outcomes & drive revenue for CAEAP		
Governance	▪ Establish a steering committee with members from the BOD and Practice Workstream ▪ Create a small team of dedicated trained resources to staff each project ▪ Project lead will be the Program Director ▪ Steering Committee will approve scope, program objectives, and project deliverables ▪ (Note: Each project represents 1 job that will be studied to capture the outcomes & value metrics		


Program Roadmap

- Q3 2009
 - Draft the proposal for the work stream
 - Obtain approval from SH leadership
 - Build a steering committee for the program
 - Finalize scope for the program
- Q4 2009
 - Conduct a Job Study (w/ program scope)
 - Prioritize the list of jobs
 - Communicate to the organization
 - Finalize project schedule
 - Draft resources for the project team
 - Begin work on initial deliverables

Program Roadmap

- Q1 2010
 - Complete qualitative study for Project 1
 - Complete quantitative study for Project 1
 - Conduct analysis of Project 1 results
 - Present Project 1 results to SH leadership
 - Publish results for Project 1 to Public
 - Conduct ideation to identify new products & services
 - Present ideas to SH Board for review & approval
- Q2 2010
 - Develop new products & services
 - Move forward with next project(s)

Program Governance



Staffing Plan

- Steering Committee
 - Jeff Wallk
 - Kaye Kharach
 - Molly Michaels
 - Jill Antoni
 - Melanie Andes
- Project Team
 - Jeff Wallk (commitment of 10 hours / week)
 - Volunteer 1 (commitment of 6 hours / week)
 - Volunteer 2 (commitment of 4 hours / week)

Funding Plan

- The project is positioned as a zero cost since SH has no available funding dollars for the study in 2009. However, there are other options we may want to pursue:
 - Reach out to JRF (Jewish Reconstructionist Federation) for funding and/or grant monies.
 - Value prop (share insights w/ JRF, doesn't impact existing members)
 - Seek funding from the existing membership
 - Value prop (better products & service delivery)
 - Seek funding from Government sources (grant money)
 - Value prop (doesn't impact existing members)
 - Obtain funding in the 2010 budget
 - Long shot...but might be worth a shot if we can demonstrate value in 2009.

Key Milestones & Deliverables

- Qualitative Phase:
 - Job Study for Project Scope
 - Prioritize the jobs to study
 - Develop an interview plan
 - Conduct interviews (capture outcomes)
 - Analyze outcomes & complete analysis
- Quantitative Phase:
 - Draft survey (using outcomes)
 - Conduct survey (measure outcomes)
 - Analyze results & identify opportunities
- Present findings to Board of Directors (BOD)

**Based on the
Strategyn
Methodology
(see appendix)**

Key Milestones & Deliverables

- Establishing the opportunity pipeline
 - Prioritize the list of opportunities
 - Introduce tools for generating ideas (to address opportunities)
 - Conduct an open innovation competition (to generate ideas)
 - Steering Committee to select the best ideas
 - Provide recognition to contestants
 - Select the best ideas & agree upon list of recommendations to pursue
 - Present top ideas to SH Board with recommendations
- Transition ideas to innovation
 - Gain board approval to pursue recommendations
 - Board assigns ownership to develop & implement changes
 - Create new products & services
 - Modify existing products & services
 - Eliminate existing products & services

**The Value Enablement
Group LLC**
A Global Strategic Firm

Appendix

(Overview of Strategyn Methodology)

What is a Job ?

- **A job...**

- Defines **the high-level goal** the customer is trying to accomplish **or problem** they are trying to resolve
- Defines **an action, application or process** for which one or more products or services are presently being hired or may be needed

Job Illustrations

- Participate in services
- Perform a mitzvah service
- Purchase a product or service
- Obtain counseling
- Obtain education
- Performing surgery
- Share knowledge
- Printing a document
- Study Torah



What are outcomes ?

- Customers intrinsically use “metrics” to define the successful execution of a specific job
- These metrics (or desired outcomes) ARE the customer’s needs
- If a desired outcome is both important and unsatisfied, it is unmet
- The more important and less satisfied an outcome is (the more unmet it is) the greater it represents an opportunity for value creation
- ... customers may not be able to articulate a solution, but they can certainly articulate what outcomes they want to achieve




Customers couldn’t articulate their “need” for a microwave oven, but they did know they wanted to:

- Minimize the time it takes to prepare a meal
- Minimize the time it takes to clean up after cooking
- Minimize the likelihood of overcooking a meal
- Increase the likelihood that the food is cooked evenly throughout

Model for Relating Jobs & Outcomes

Job Executor:



Desired outcomes are the metrics customers use to measure the successful execution of a job.

Capturing & Measuring Value


Administer a survey (web, phone) to a significant population

How <u>important</u> is it that you are able to....?	Not Important At All	Somewhat Important	Important	Very Important	Extremely Important
Increase the percent of plants that emerge at the same time	☐ ₁	☐ ₂	☐ ₃	☐ ₄	☐ ₅
Minimize the time it takes the plant to absorb nutrients once they are planted	☐ ₁	☐ ₂	☐ ₃	☐ ₄	☐ ₅


How <u>satisfied</u> are you with your ability to....?	Not Satisfied At All	Somewhat Satisfied	Satisfied	Very Satisfied	Extremely Satisfied
Increase the percent of plants that emerge at the same time	☐ ₁	☐ ₂	☐ ₃	☐ ₄	☐ ₅
Minimize the time it takes the plant to absorb nutrients once they are planted	☐ ₁	☐ ₂	☐ ₃	☐ ₄	☐ ₅

$$\text{Opportunity} = \text{Importance} + \max (\text{Importance} - \text{Satisfaction}, 0)$$

Identifying & Prioritizing Opportunities



Example: Job of Storing & Retrieving Music



Outcomes

Increase the number of songs that are available for selection

Minimize the time it takes to locate a song when critical information is missing, e.g., the name of the song, the artist, etc.

Minimize the likelihood of inadvertently selecting the wrong song

Minimize the time it takes to queue the songs in the order in which they are to be played

Minimize the time it takes to remove a song from the queue