



Advocacy Body for...
The Public, The Practice, The Profession

2009 CAEAP Workstream

From Strategy to Execution

Developing a model for measuring EA Value



Outline

- Current State
 - Objectives
 - Benefits
 - Program Charter
 - Program Roadmap
 - Program Governance
 - Staffing Plan
 - Funding Plan
-

- Project 1 Overview



Current State

- Customer value delivered by EA is difficult to identify and measure.
- Business case for justifying EA investments is challenging to create without hard metrics around cost reduction, cycle time reduction, and value enablement.
- EA resources are inconsistently positioned to influence the planning, investment, and execution around change.
- Organizations do not know how best to use EA resources to enable and create value for their customers and stakeholders.
- EA resources do not have a consistent way to assess the impact of their contributions (short term and long term).



Objectives

- Create a reference model for defining the EA jobs from which duties, practices, and value are derived.
- Build a repository of metrics that CAEAP can use to measure the value that EA delivers to customers (governance).
- Map the value metrics against the EA services (practices & methodologies) and EA products (tools & deliverables) used to deliver value to customers.
- Identify opportunities (gaps between what is delivered versus what customers want) to improve EA services & products.
- Identify products & services that CAEAP can deliver to help:
 - Certified EA's optimize their value delivery
 - Stakeholders leverage EA to optimize their value delivery



Benefits

- Practice:
 - EA's will be able to justify the value of their services by creating measureable lineage from products & services to addressing customer needs.
- Profession:
 - CAEAP will be able to align the value gaps with its roadmap to ensure the practices, certification, education, and governance support the unmet customer needs for EA products & services.
- Public:
 - Enterprises will be able to understand the need, value, and positioning for EA to augment their own value delivery of products and services.



Program Charter

Program Charter			
Developing EA Value Model			
Project Number	CAEAP - 003	Charter Date	August 1 st , 2009
Program Sponsor	CAEAP BOD BOT	Program Director	Jeff Walkk
Program Scope	<i>Design and implement a customer focus framework for capturing and modeling metrics used to model the outcomes for customers and a set of metrics for which to benchmark the products & services delivered by EA practitioners.\</i>		
Objectives	▪ Implement a customer focus methodology ▪ Create a reference model for identifying customer outcomes and metrics for measuring value ▪ Define a complete list of jobs performed by an EA ▪ Create a repository of customer outcomes & value metrics ▪ Develop a process to prioritize and align the outcomes & metrics with GAPS in CAEAP practices ▪ Institutionalize the customer focus methodology within CAEAP ▪ Develop a licensing program to promote the usage of EA Value metrics & drive revenue for CAEAP		
Governance	▪ Establish a steering committee with members from the BOD and Practice Workstream ▪ Create a small team of dedicated trained resources to staff each project ▪ Project lead will be the Program Director ▪ Steering Committee will approve scope, program objectives, and project deliverables ▪ (Note: Each project represents 1 job that will be studied to capture the EA outcomes & value metrics		



Program Roadmap


- Q3 2009
 - Draft the proposal for the work stream
 - Obtain approval from CAEAP leadership
 - Build a steering committee for the program
 - Secure funding for the first project
- Q4 2009
 - Continue securing funding for the project
 - Draft resources for the project team
 - Finalize project schedule
 - Begin work on initial deliverables



Program Roadmap

- Q1 2010
 - Complete qualitative study for Project 1
 - Complete quantitative study for Project 1
 - Conduct analysis of Project 1 results
- Q2 2010
 - Present Project 1 results to CAEAP leadership
 - Publish results for Project 1 to Public
 - Capture feedback and gauge response
 - Review program with Steering Committee for next steps
 - Secure funding for additional projects per program
- Q3 2010
 - Move forward with next project(s)

Program Governance





Staffing Plan

- Steering Committee
 - Jeff Wallk
 - Mark Lane
 - Greg Black
 - Marc Paradis
 - Mark Sternberger
- Project Team
 - Jeff Wallk (commitment of 10 hours / week)
 - Volunteer 1 (commitment of 6 hours / week)
 - Volunteer 2 (commitment of 4 hours / week)



Funding Plan

- Sell future shares for the licensing for access to the EA value metrics to fund the initial project.
- Initial pricing for licensing of the EA Value Repository has not been set. However, the value will increase as the data from each project flows in.
- Future shares for access to the repository will be set at:
 - \$25,000 for enterprise license (3 year access)
- Funding for the ongoing program will be established with a more formal licensing model (elaborate further on bullet 3).



Advocacy Body for...
The Public, The Practice, The Profession

Project 1

(Overview)

Key Milestones

- Define domain model
- Define customer focus methodology
- Define action plan to capture unmet needs
- Begin interviews with key stakeholders
- Complete qualitative analysis
- Draft survey for quantitative analysis
- Conduct survey and capture data
- Present recommendations

Based on the Strategyn Methodology (see next slides)

What is a Job ?

- **A job...**

- Defines **the high-level goal** the customer is trying to accomplish **or problem** they are trying to resolve
- Defines **an action, application or process** for which one or more products or services are presently being hired or may be needed

Job Illustrations

- Participate in services
- Perform a mitzvah service
- Purchase a product or service
- Obtain counseling
- Obtain education
- Performing surgery
- Share knowledge
- Printing a document
- Study Torah



What are outcomes ?

- Customers intrinsically use “metrics” to define the successful execution of a specific job
- These metrics (or desired outcomes) ARE the customer’s needs
- If a desired outcome is both important and unsatisfied, it is unmet
- The more important and less satisfied an outcome is (the more unmet it is) the greater it represents an opportunity for value creation
- ... customers may not be able to articulate a solution, but they can certainly articulate what outcomes they want to achieve




Customers couldn’t articulate their “need” for a microwave oven, but they did know they wanted to:

- Minimize the time it takes to prepare a meal
- Minimize the time it takes to clean up after cooking
- Minimize the likelihood of overcooking a meal
- Increase the likelihood that the food is cooked evenly throughout

Model for Relating Jobs & Outcomes

Job Executor:



Desired outcomes are the metrics customers use to measure the successful execution of a job.

Capturing & Measuring Value


Administer a survey (web, phone) to a significant population

How <u>important</u> is it that you are able to....?	Not Important At All	Somewhat Important	Important	Very Important	Extremely Important
Increase the percent of plants that emerge at the same time	☐ ₁	☐ ₂	☐ ₃	☐ ₄	☐ ₅
Minimize the time it takes the plant to absorb nutrients once they are planted	☐ ₁	☐ ₂	☐ ₃	☐ ₄	☐ ₅


How <u>satisfied</u> are you with your ability to....?	Not Satisfied At All	Somewhat Satisfied	Satisfied	Very Satisfied	Extremely Satisfied
Increase the percent of plants that emerge at the same time	☐ ₁	☐ ₂	☐ ₃	☐ ₄	☐ ₅
Minimize the time it takes the plant to absorb nutrients once they are planted	☐ ₁	☐ ₂	☐ ₃	☐ ₄	☐ ₅

$$\text{Opportunity} = \text{Importance} + \max (\text{Importance} - \text{Satisfaction}, 0)$$

Identifying & Prioritizing Opportunities



Example: Job of Storing & Retrieving Music



Outcomes

- Increase the number of songs that are available for selection
- Minimize the time it takes to locate a song when critical information is missing, e.g., the name of the song, the artist, etc.
- Minimize the likelihood of inadvertently selecting the wrong song
- Minimize the time it takes to queue the songs in the order in which they are to be played
- Minimize the time it takes to remove a song from the queue