

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 1 of 21

Role	Name	Date Approved
Originator	Holly Kay	08/SEP/2008
IT Policies and Procedures	Wayne Viehweg	08/SEP/2008
Directory, Global IT Quality and Compliance	Leslie Wood	08/SEP/2008

TABLE OF CONTENTS

Section	Page
1.0 PURPOSE.....	2
2.0 SCOPE	2
3.0 REFERENCES.....	2
4.0 DEFINITIONS	2
5.0 RESPONSIBILITIES	4
6.0 PROCEDURE	5
6.1 GENERAL INFORMATION AND REQUIREMENTS.....	5
6.2 CONCEPT PHASE	6
6.3 ANALYSIS PHASE	8
6.4 DESIGN PHASE.....	10
6.5 CONSTRUCTION PHASE.....	13
6.6 TESTING PHASE	15
6.7 TEMPLATES	18
6.8 MINIMUM DOCUMENT APPROVALS.....	19
7.0 ATTACHMENTS	20
8.0 REASON FOR CHANGE	20

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 2 of 21

1.0 PURPOSE

The purpose of this document is to define the phases, activities, and minimum deliverable requirements for the Development Stage of the System Life Cycle.

2.0 SCOPE

- a) This SOP applies to systems, both validated and non-validated, that are delivered and maintained by Hospira Corporate Information Technology.
- b) All software systems delivered by Hospira Corporate Information Technology after the Effective Date of this procedure are governed by this procedure.

3.0 REFERENCES

Identifier	Title
QVO.19.013	Computer Systems Validation
IT-17	IT Recovery Policy
ITSOP-070	Change Control
ITSOP-128	Configuration Detail Management and Control

4.0 DEFINITIONS

Term	Definition
21 CFR Part 11	A term used to describe the requirements for compliance with Federal Regulation 21 CFR Part 11. This regulation applies to certain records and signatures in electronic format.
Application-Level Deliverables	Deliverables created for the first release of an application and updated as necessary throughout the system life cycle due to changes made in the Operational Stage.
Computer Operations	Technical resource such as infrastructure or desktop support.
Critical Application Software	Software that comprises basic quality systems. Examples include, but are not limited to, automated batch records, complaint tracking systems, controlled

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 3 of 21

Term	Definition
	documentation routing systems, device tracking systems, laboratory data systems, and data generated in support of regulatory submissions.
Electronic Protected Health Information (ePHI)	Individually identifiable health information that is transmitted or maintained by electronic media or maintained in any other form or medium by a Covered Entity. An example is the Health Care Plan enrollment information contained in the SAP – HR Module.
GxP	A generic good practice term that includes Good Manufacturing Practice (GMP), Good Laboratory Practice (GLP), Good Clinical Practice (GCP), and Quality System Regulation (QSR) requirements, where applicable.
HIPAA	A term used to describe the requirements for compliance with the Health Insurance Portability and Accountability Act of 1996. This regulation establishes the minimum requirements for ensuring the accuracy and security of electronic Protected Health Information (ePHI)
Project-Level Deliverables	Deliverables created for the first release of an application and recreated when changes are made to the application. Multiple sets exist for each application.
Quality System	A combination of computer hardware, software, application, and documentation required to create and maintain an FDA-related electronic record.
Sarbanes-Oxley (SOX)	A term used to describe the requirements for compliance with the Sarbanes-Oxley anti-fraud legislation.
System	A collection of people, hardware, software, documented procedures, and the installed environment organized to accomplish a set of specific functions.
System Life Cycle (SLC)	A defined methodology that describes the system life cycle phases, activities, and documentation requirements from inception through retirement.
Validation Review Board (VRB)	A defined group of individuals from appropriate disciplines that have the responsibility and authority to approve validation plans, change requests, protocols, and results documents. Minimally, the VRB consists of the system owner and a Quality Assurance manager.

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 4 of 21

5.0 RESPONSIBILITIES

Role	Responsibility
Project Manager (PM)	Ensuring that required deliverables are produced and approved as indicated by this procedure.
Systems Analyst	Contributing to the development of required deliverables.
Developer, Database Administrator	Contributing to the development of required deliverables, coding or constructing the system based on approved design specifications, and performing unit/module testing.
Development Manager, Computer Operations Manager	Approving documents as indicated by this procedure.
Business Process Owner (BPO) or Designee	Contributing to the development of the System Requirements Definition, and approving documents as indicated by this procedure.
IT Manager	Implementation of this procedure, and for approving documents as indicated by this procedure.
IT Compliance Management	Responsible for maintenance and support of this process.
Software Quality Assurance (SQA)	Providing software quality assurance, verification, and validation support; approving documents as indicated by this procedure; and monitoring compliance.

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 5 of 21

6.0 PROCEDURE

6.1 General Information and Requirements

- a) The SDLC process consists of several phases, each with specific scalable objectives, activities, deliverables, and role requirements. It structures the work that needs to be performed for the project to successfully come to closure. All system delivery efforts will go through each phase. The main objectives and primary tasks of each phase are described in the sections that follow.
- b) A Change Request must be created for all modifications to be made to an existing system, all new system implementations, and all computer system decommissionings, per ITSOP-070 Change Control Procedure.
- c) Documentation that contains the deliverables requires signature approval. The Change Request or Project Plan shall list each deliverable with associated required approvals. If deliverables are added after the Change Request or Project Plan is approved, the Change Request or Project Plan must be updated and re-approved.
 - For Projects that do not utilize Solution Manager for Change Request Management, the list of deliverables in the Change Request or Project Plan must be updated and re-approved by the IT Project Manager and SQA.
 - For projects that utilize Solution Manager for Change Request Management, a new Change Request must be created and approved by all required approvers.
- d) The minimum required approvals are stated in this procedure. See Section 6.8, "Minimum Document Approvals".
- e) All deliverables detailed in each phase description are required for quality systems. If a required deliverable is not applicable, the Change Request or Project Plan must indicate that the deliverable will not be produced and include justification.
- f) The following deliverables are optional for non-quality systems, however, the Project Plan must indicate that the deliverable will not be produced and include justification.

1. Application-Level Deliverables:

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 6 of 21

- Vendor Assessment
- Traceability Matrix
- User/System Documentation, Business Operating Procedures
- Test Protocols

2. Project-Level Deliverables:

- Implementation Plan
 - Data Conversion/Migration Plan
 - Unit Tests
 - Project Release Notes
- g) Software systems that are in development on the Effective Date of this procedure must complete a Documentation Transition Plan if the approved Project Plan does not address the required deliverables identified in this procedure.
- h) Additional documentation not specified in this procedure may be produced in support of the implementation of the system solution. The Project Plan shall list each required document with associated required approvals.
- i) The activities in one phase may result in changes to deliverables approved in a previous phase. The deliverables must be maintained under version control, and the impact of the changes must be reassessed in each phase.
- j) Deliverables produced per this procedure must be retained per current document retention policies.

6.2 Concept Phase

The Concept Phase of the SDLC takes the business problem to be addressed and begins the creation of the project.

a) Objectives

The Concept Phase objectives include the following:

1. Translate a request for a solution to a business problem into a statement of work, including schedules and estimates.

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 7 of 21

2. Determine if it is a quality system, which requires validation.
3. Determine the applicability of 21 CFR Part 11, SOX, HIPAA and other regulatory requirements
4. Determine GxP criticality and overall risk.
5. Determine if there are Disaster Recovery requirements
6. Determine if the solution should be delivered, based on an assessment of feasibility.
7. Approve the statement of work and project strategy.

b) Activities

The Concept Phase activities include the following:

1. Definition of the solution that is requested, including a statement of scope and listing of high-level user business requirements
2. Definition of system limitations and constraints
3. Analysis of the impact with regard to current business processes
4. Creation of an initial quality system assessment and other regulatory applicability assessments
5. Definition of Disaster Recovery requirements
6. Development of the strategy to implement the solution
7. Creation of a project plan, including required approvals

c) Information Produced

The Concept Phase produces information for multiple audiences. The critical audience includes the business end users, or sponsors and customers. This audience uses the information from this phase to agree on the scope of the application and the specific requirements. The other audience includes other software development professionals who will use the information to design and deliver the solution.

Complete work on the following information:

Information	Description	Phase Started
-------------	-------------	---------------

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 8 of 21

User Requirements	Description of the system needs in terms of user business requirements, including user interface and performance requirements to support the business	Concept
Project Plan	Description of the approach to be followed when developing a solution that is intended for a production environment, including the statement of work and necessary approvals	Concept
Quality System Assessment	Determination of the need for the system to be validated	Concept
Regulatory ¹ Applicability Assessments	Determination of applicability of regulatory requirements	Concept

Begin work on the following information:

Information	Description	Phase Completed
Disaster Recovery Plan	A definition of the disaster recovery requirements of the system, including Business Impact Analysis, a Recovery Time Objective, and a Recovery Point Objective.	Testing
Vendor Assessment	Determination of the ability of the vendor to consistently provide hardware or software that meets quality requirements (if applicable)	Design
Identification of Supporting System Documentation	A listing of the required deliverables, including document name, version, and controlled location	Testing

6.3 Analysis Phase

The Analysis Phase of the project takes the user requirements identified in the Concept Phase and translates them to system requirements that define the capabilities necessary to implement a usable and maintainable solution. The System Requirements Definition, when approved, forms the foundation for the validation and test approach, and will be transformed into comprehensive design specifications during the Design Phase.

a) Objectives

The Analysis Phase objectives include the following:

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 9 of 21

1. Understand the implications of the requirements on the system and its environment, including disaster recovery
2. Transform high-level user requirements to testable and verifiable System Requirements Definition.

b) Activities

The Analysis Phase activities include the following:

1. Development, review, and approval of the System Requirements Definition
2. Evaluation of the impact of the requirements on
 - existing systems, including interfaces;
 - data, process, and business rule interactions;
 - infrastructure;
 - end users;
 - operations and production support personnel and procedures;
 - criticality, reliability, and safety.
3. Determination of available alternatives to meet the defined requirements
4. Identification of the recommended solution (including vendor or product) to meet the defined requirements

c) Information Produced

The Analysis Phase produces information for an audience of the system owners or sponsors. This audience uses the information from this phase to agree on the specific requirements of the solution.

Complete work on the following information:

Information	Description	Phase Started
System Requirements Definition	Description of how the system will meet the business requirements defined by the user, and be a usable and maintainable system	Analysis

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 10 of 21

Continue work on the following information:

Information	Description	Phase Started	Phase Completed
Vendor Assessment	Determination of the ability of the vendor to consistently provide hardware and/or software that meets quality requirements	Concept	Design
Identification of Supporting System Documentation	A listing of the required deliverables, including document name, version, and controlled location	Concept	Testing

Information completed in a prior phase that is version controlled during this phase:

Information	Phase Completed
Project Plan	Concept
User Requirements	Concept

6.4 Design Phase

The Design Phase of the project takes the Analysis information to the next level of detail. For hardware and infrastructure, this means specifying the exact hardware configuration requirements. For custom software and package configuration customization, this means detailed design specifications for coding and configuration (e.g., table formats, field formats, coding values, user pick-list selections).

a) Objectives

The Design Phase objectives include the following:

1. Finalize how the system will be developed or configured to meet the requirements specified.
2. Develop practical solutions to the problems that the solution is intending to solve.
3. Translate the System Requirements Definition to logical and physical design descriptions.
4. Describe all aspects of the solution in concrete terms.
5. Prepare to implement the solution.
6. Determine the testing approach to be used.

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 11 of 21

b) Activities

The Design Phase activities include the following:

1. Development of design specifications to describe all components of the solution and how it will perform the functions prescribed by the System Requirements Definition
2. Development of functional and technical prototypes, as required
3. Definition of integration with existing hardware, software, and other components
4. Assessment and approval of vendors providing hardware or software components
5. Review of vendor-provided procedures
6. Identification of IT Standard Operating procedures to be written or updated
7. Determination of how data will be converted/migrated to new system
8. Conduct and document design reviews
9. Trace design specifications to the System Requirements Definition
10. Definition of the implementation approach to be used
11. Definition of the approach for testing the solution

c) Information Produced

The Design Phase produces information for an audience of software development professionals, and should be targeted so that the information in the design can be used to build the solution, as well as to evaluate issues and serve as a tool for the ongoing maintenance of the application.

The Design Phase continues adding detail to the information from the Concept and Analysis phases. Additionally, work is started on information that contributes the Construction and Testing phases.

Complete work on the following information:

Information	Description	Phase Started
Vendor Assessment	Determination of the ability of the vendor to consistently provide hardware or software that meets quality requirements	Concept

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 12 of 21

Data Conversion /Migration Plan	Details regarding data that requires conversion or migration, such as the general approach, the timeline and flow, and detailed programming specifications	Design
Software Design Descriptions	Detailed specifications that address how the requirements will be translated into a hardware and software solution	Design

Continue work on the following information:

Information	Description	Phase Started	Phase Completed
Identification of Supporting System Documentation	A listing of the required deliverables, including document name, version, and controlled location	Concept	Testing

Begin work on the following information:

Information	Description	Phase Completed
Implementation Plan	Description of the approach, timeline, resources, and flow for the move of the solution to an operational mode	Construction
Test Plan	Descriptions of the approach, stages, cycles, scenarios, and data to be used to validate and test the solution based on overall risk	Construction
Hardware/Software Qualification Protocols	Detailed steps to be executed to install and test the hardware and software components of the solution	Construction
Traceability Matrix	Cross-reference between deliverables to ensure completeness and accuracy of system delivery	Testing
User/System Documentation	Documentation used by the end user and systems personnel to use, maintain, and operate the solution	Testing
Business Operating Procedures	Procedures utilized by the end users to use, maintain, and operate the solution	Testing
Test Scripts and Protocols	Detailed test conditions, scripts, and data to be used for integration, system, and acceptance tests	Testing

Information completed in a prior phase that is version controlled during this phase:

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 13 of 21

Information	Phase Completed
Project Plan	Concept
System Requirements Definition	Analysis

6.5 Construction Phase

The Construction Phase of the project produces the physical project deliverables: code or package configuration, infrastructure, and documentation. It also continues the preparations to test and then roll out the solution to the production environment.

a) Objectives

The Construction Phase objectives include the following:

1. Build the physical components of a working system.
2. Begin initial testing of the solution.

b) Activities

The Construction Phase activities include the following:

1. Build or configure software
2. Build or configure infrastructure components
3. Conduct and document code reviews
4. Conduct and document unit testing on system components
5. Build end-user training and documentation
6. Build system documentation and procedures
7. Build data conversion/migration programs and routines
8. Build implementation procedures and schedules
9. Develop test scripts and protocols for future testing:
 - Develop Integration Test Scripts
 - Develop System Function Test (SFT) Protocols

c) Information Produced

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 14 of 21

The Construction Phase produces information that will ultimately be the final product, in addition to information that is used to complete the development life cycle. This information is for a number of audiences: end users, software development professionals, and operational support professionals.

The Construction Phase transforms the design specifications to the physical components of the working solution. Additionally, documents are created that will be used to test the system and move the system into the final production environment.

Complete work on the following information:

Information	Description	Phase Started
Code and Configuration	The human readable form of the software program which is written in its original (source) programming language; and/or software that cannot be modified by the user, but may be configured through selection of standard functionality or options. The final product, developed based on approved design specifications.	Construction
Implementation Plan	Description of the approach, timeline, resources, and flow for the move of the solution to an operational mode	Design
Test Plan	Descriptions of the approach, stages, cycles, scenarios, and data to be used to validate and test the solution based on overall risk	Design
Hardware/Software Qualification Protocols	Detailed steps to be executed to install and test the hardware and software components of the solution	Design
Traceability Matrix	Cross reference between deliverables to ensure completeness and accuracy of system delivery	Design
Unit Tests	Testing of the actual code against the specifications used by the programmers to create the code; documented in Unit Test Scripts	Construction

Continue work on the following information:

Information	Description	Phase Started	Phase Completed
--------------------	--------------------	----------------------	------------------------

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 15 of 21

Identification of Supporting System Documentation	A listing of the required deliverables, including document name, version, and controlled location.	Concept	Testing
User/System Documentation	Documentation used by the end-user and systems personnel to use, maintain, and operate the solution	Design	Testing
Business Operating Procedures	Procedures utilized by the end users to use, maintain, and operate the solution	Design	Testing
Test Scripts and Protocols	Detailed test conditions, scripts, and data to be used for integration, system, and acceptance tests	Design	Testing

Begin work on the following information:

Information	Description	Phase Completed
Project Release Notes	Documents features not delivered as defined by the System Requirements Definition and includes known problems and any work-arounds, limitations or restrictions on release	Testing

Information completed in a prior phase that is version controlled during this phase:

Information	Phase Completed
Project Plan	Concept
System Requirements Definition	Analysis
Data Conversion/Migration Plan	Design
Software Design Descriptions	Design

6.6 Testing Phase

The Testing Phase of the project demonstrates that the solution will deliver the specifications previously defined. Defects that may lead to unacceptable failure conditions have been identified and removed. The magnitude to which these issues are addressed is linked to the criticality, reliability, and safety requirements. This phase also completes preparations and approvals necessary to roll out the solution to the production environment.

a) Objectives

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 16 of 21

The Testing Phase objectives include the following:

1. Ensure all components of the solution function, as required.
2. Obtain final approval to implement the system in production.

b) Activities

The Testing Phase activities include the following:

1. Develop the required test environment
 - This may require processing a production migration form to document the movement of the new or updated code into the test environment.
2. Conduct each stage of testing per the Test Plan
3. Document test results and Test Problem Reports
4. Correct defects and implement changes, as approved
5. Trace test protocols to the System Requirements Definition
6. Review and revise end-user training materials, documentation, and procedures, if applicable
7. Review and revise system training materials, documentation, and procedures, if applicable
8. Provide evidence of regulatory requirement compliance
9. Collect documentation and evidence and assemble Validation Package
10. Review and summarize validation activities and incidents and their resolutions for certification and acceptance for use
11. Obtain final approvals

c) Information Produced

The Testing Phase produces the final product, in addition to information that is used to complete the development life cycle. This information is for a variety of audiences: end users, software development professionals, operational support professionals, and Software Quality Assurance.

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 17 of 21

The Testing Phase verifies that all the components were transformed to the working solution. Additionally, documents are created that will be used to move the system into the final production environment.

Complete work on the following information:

Information	Description	Phase Started
Identification of Supporting System Documentation	A listing of the required deliverables, including document name, version, and controlled location	Concept
Project Release Notes	Documents features not delivered as defined by the System Requirements Definition and includes known problems and any work-arounds, limitations or restrictions on release	Construction
User/System Documentation	Documentation used by the end user and systems personnel to use, maintain, and operate the solution	Design
IT Standard Operating Procedures	Procedures used by the end users to use, maintain, and operate the solution	Design
Test Scripts and Protocols	Detailed test conditions, scripts, and data to be used for integration, system, and acceptance tests	Design
Validation Package	A collection of documents that have been defined in the Project Plan and approved by the functional areas	Testing
Validation Summary	Summarizes and provides a conclusion to the project effort, including acceptance of the system by the System Owners	Testing

Information completed in a prior phase that is version controlled during this phase:

Information	Phase Completed
Project Plan	Concept
System Requirements Definition	Analysis
Data Conversion/Migration Plan	Design
Software Design Descriptions	Design
Implementation Plan	Construction
Test Plan	Construction
Hardware/Software Qualification Protocols	Construction
Traceability Matrix	Construction

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 18 of 21

6.7 Templates

The following standard templates are located on OurHospira.com for use with non-SAP products. The deliverables listed below must utilize these standard templates. Deliverables that utilize a different format that are not fully approved on the effective date of this procedure must be converted to the standard template for approval. For SAP products use the templates within Solution Manager.

Deliverables	Template
Change Request	ITTMP-013
Code Review	T.98K-0014
Configuration Index	ITTMP-037
Data Conversion/Migration Plan	T.98K-0015
Documentation Transition Plan	T.98K-0035
Hardware Qualification Protocols	ITTMP-031
Identification of Supporting System Documentation	T.98K-0016
Implementation Plan	T.98K-0029
Integration Test Scripts	T.98K-0017
Part 11 Program Applicability Worksheet	T.98K-0040
Project Plan	T.98K-0018
Project Release Notes	T.98K-0019
Quality System Assessment	ITTMP-034
Software Qualification Protocol (Desktop)	ITTMP-008
Software Qualification Protocol (Server)	ITTMP-032
System Requirements Definition	T.98K-0020
Test Log	T.98K-0021
Test Plan	T.98K-0022
Test Problem Report (TPR)	T.98K-0023
Traceability Matrix	T.98K-0025
Unit Test Scripts	T.98K-0026
System Functional Test Protocols	T.98K-0024
Validation and Approval Summary	T.98K-0028

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 19 of 21

6.8 Minimum Document Approvals

Deliverables	BPO	IT PM	IT Mgr.	Dev Mgr.	RM	IT Infr.	SQA *1	Notes:
Change Request (CR)	X	X	X				X	See ITSOP-070 for approvals
Validation Master Plan	X	X	X				X	
User Requirements	X	X			X			
Project Plan	X	X	X		X		X	
Quality System Assessment	X						X	SQA approval required for all systems
System Requirements Definition	X	X	X				X	
Vendor Assessment							X	
Data Conversion/Migration Plan	X	X	X				X	
Design Documents		X		X				
Implementation Plan	X	X				X		Pre- and post- approvals unless provided in the CR.
Test Plan	X	X	X				X	
Hardware/Software Qualification Protocols								To be approved per SOP.98K-0044.
Traceability Matrix		X					X	
Unit Test Scripts				X				
Identification of Supporting System Documentation		X	X					
Project Release Notes		X						
User/System Documentation	X	X						BPO approval is required if the system is validated.
IT Standard Operating Procedures								See ITSOP-001 for approvals
Integration Test Scripts		X						
System Functional Test Protocols	X	X					X	Pre- and post-approvals required.
Disaster Recovery Plans	X		X					Additionally, the Manager of Recovery Services must approve.
Validation and Approval Summary	X	X	X				X	SQA approval is required if the system is validated or SOX-applicable.

*1 SQA approval is required on these deliverables if the system is validated.

Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 20 of 21

Legend	
BPO	Business Process Owner (Business Owner)
IT PM	IT Project Manager
IT Mgr.	IT Manager of the Application Development or Application Support organization responsible for the application
Int Mgr.	IT Integration Manager
Dev Mgr.	The Manager of the IT organization in which the development occurs
IT Infr	IT Infrastructure Manager
RM	IT Relationship Manager
SQA	Software Quality Assurance

7.0 ATTACHMENTS

None

8.0 REASON FOR CHANGE

Description of change

Section	Change Description/Purpose
Throughout Document	Replaced reference to System Owner (SO) with Business Process Owner (BPO) Updated document references: ITSOP-070 Replaced specific regulatory requirements (part 11, SOX and HIPPA) with generic regulatory requirements Replaced business procedures with IT Standard Operating Procedures
3.0 References	Updated document references: QVO.19.013, ITSOP-128
6.1 c General Information and Requirements	Added new procedure for Solution Manager
6.4.b Design Phase-Activities	Added step about data migration/conversion
6.7 Templates	Updated template numbers for ITTMP-008; added templates T.98K-0013, ITTMP-037, ITTMP-034, and T.98K-0040; and added information about SAP

INFORMATION TECHNOLOGY PROCEDURE



Document Number ITSOP-069	Title System Development Life Cycle		
Supersedes 3/19/2007	Issue Date 09/SEP/2008	Effective On or Before 12/SEP/2008	Page 21 of 21

	Templates in Solution Manager.
--	--------------------------------